

Southern Berks Joint Comprehensive Plan Update Project Timeline*

2018-2019

Birdsboro Borough, Caernarvon Township, Robeson Township, Union Township

<u>Meeting</u>	<u>Date & Time</u>	<u>Location</u>	<u>Deliverable/Task</u>
Kick-Off Meeting (Meeting #1)	October 24, 6:00PM	Caernarvon Twp.	Project Kick-Off, Housekeeping; Outline of Tasks and Schedule of Deliverables; Intro, Population & Housing Data, ELU Mapping, Survey
Meeting #2	November 28, 6:00PM	Caernarvon Twp.	Local Economy
Meeting #3	January 23, 6:00PM	Caernarvon Twp..	Transportation Plan; Historic & Cultural Resources
Meeting #4	February 27, 6:00PM	Caernarvon Twp.	Community Facilities
Meeting #5	March 27, 6:00PM	Caernarvon Twp.	Natural Features & Ag Preservation Plan
Meeting #6	April 24, 6:00PM	Caernarvon Twp.	Existing Land Use
Meeting #7	May 22, 6:00PM	Caernarvon Twp.	Future Land Use
Meeting #8	June 26, 6:00PM	Caernarvon Twp.	The Vision and Goals
Meeting #9	July 24, 6:00PM	Caernarvon Twp.	Action Program
Meeting #10	August 28, 6:00PM	Caernarvon Twp.	Draft Document, Act 247 Approval to Go out for review
Meeting #11	September	TBD	Review of comments received
Meeting #12	October	TBD	Public Hearing and Adoption
Meeting #13	November	TBD	County receives signed resolutions adopting the plan
Meeting #14	December	TBD	Final Document Distribution

**This timeline is tentative and to be used as a guide during the planning process.*